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Roads Maintenance Programme– Year 2020/21 

Please note that COVID-19 restrictions have resulted in disruptions to works being carried out therefore planned start dates and proposed quarter completion listed below 

may be subject to change. 

Road No or 
Town Year Ward Description Work Type 

Estimate 
(£) 

Planned 
Site Start 
Date 

Actual Site 
Completion 
Date 

Proposed 
Quarter 
Completion 

B9001 2020/21  

B9001 Lethenty Junction to 
Gunhill Crossroads - Surface 
Dressing Works 

Resurfacing and Surface 
Dressing  Unavailable Unavailable Unknown 

Various 
locations 2020/21 

Banff & 
Buchan 

Various locations  - Network 
Improvements Network Improvements £22000 31/03/2020 Unavailable Q4. Jan-Mar 

A95 2020/21 
Banff and 
District 

A95  Ordiquhill School to 
Waulkmill - Drainage Drainage £12000 04/01/2021 Unavailable Q4. Jan-Mar 

A95 2020/21 
Banff and 
District 

A95 A98 at Boyndie to Ordens 
Farm - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £16650 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District 

A97 Auchintoul to Sheep Park - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £62100 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District 

A97 Bridge of Marnoch 
northwards - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £7623 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District 

A97 C9L at Auchintoul towards 
Myreside (either side of High 
Friction Surfacing) - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £12707 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District 

A97 C9L at Auchintoul towards 
South Lodge - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £10780 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District A97 Mossbank to Castlebrae 

Resurfacing and Surface 
Dressing £52500 31/03/2020 Unavailable Q2. Jul-Sept 

A97 2020/21 
Banff and 
District 

A97 South Street, Aberchirder - 
Network Improvements Network Improvements £12000 31/03/2020 Unavailable Q4. Jan-Mar 

A98 2020/21 
Banff and 
District 

A98 C25L junction to B9121 at 
Ladysbridge - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £25146.89 31/03/2020 Unavailable Q2. Jul-Sept 
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Aberchirder 2020/21 
Banff and 
District 

Aberchirder North Street 
adjacent to Market Street 
Junction - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £30000 04/10/2020 Unavailable Q3. Oct-Dec 

Addison 
Crescent 2020/21 

Banff and 
District 

Addison Crescent Banff - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £5775 31/03/2020 Unavailable Q2. Jul-Sept 

B9022 2020/21 
Banff and 
District 

B9022 Canterbury Bridge to 
Capercaillie - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £37675 31/03/2020 Unavailable Q2. Jul-Sept 

B9023 2020/21 
Banff and 
District 

B9023 A95 Crossroads, Cornhill - 
Drainage Drainage £28000 04/01/2021 Unavailable Q4. Jan-Mar 

B9025 2020/21 
Banff and 
District  * All  11/05/2020 Unavailable Q1. Apr-Jun 

B9025 2020/21 
Banff and 
District 

B9025 Alehouseburn to Manse of 
Ord - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £38500 31/03/2020 Unavailable Q2. Jul-Sept 

B9025 2020/21 
Banff and 
District 

B9025 Burnside of Whitefield to 
Burnside of Carnousie - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £24020.12 30/04/2020 Unavailable Q2. Jul-Sept 

B9025 2020/21 
Banff and 
District 

B9025 Manse of Ord southwards 
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £68750 31/03/2020 Unavailable Q2. Jul-Sept 

B9025 2020/21 
Banff and 
District B9025 Sawmill Croft to TPS 

Resurfacing and Surface 
Dressing £57750 31/03/2020 Unavailable Q2. Jul-Sept 

Banff 2020/21 
Banff and 
District 

Banff High Shore - Structural 
Maintenance Structural Maintenance £13240 01/02/2021 Unavailable Q4. Jan-Mar 

Battery Green 2020/21 
Banff and 
District 

Battery Green Banff - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £7740 31/03/2020 Unavailable Q2. Jul-Sept 

C10L 2020/21 
Banff and 
District 

C10L from B9023 to Crombie 
(Phase 1) - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £49500 31/03/2020 Unavailable Q2. Jul-Sept 

C22L 2020/21 
Banff and 
District 

C22L B9025 at Manse of Ord to 
A95 at Cornhill (Phase 2) - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £67500 31/03/2020 Unavailable Q2. Jul-Sept 

C29L 2020/21 
Banff and 
District 

C29L White Lodge to U30L 
Tappacks Road - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £79200 31/03/2020 Unavailable Q2. Jul-Sept 
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C2B 2020/21 
Banff and 
District 

C2B Forrest of Deer, White Cow 
Woods-(STTS works) - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £0 29/03/2020 Unavailable Q1. Apr-Jun 

C5L 2020/21 
Banff and 
District 

C5L Brodiesord to Bogmuchals - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £36450 31/03/2020 Unavailable Q2. Jul-Sept 

C66L 2020/21 
Banff and 
District 

C66L Shank of Barry to 
Knowehead - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £29700 01/02/2021 Unavailable Q4. Jan-Mar 

Campbell 
Street 2020/21 

Banff and 
District 

Campbell Street Banff - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £9000 31/03/2020 Unavailable Q2. Jul-Sept 

Fountain Park 2020/21 
Banff and 
District 

Fountain Park Banff - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £5963 31/03/2020 Unavailable Q2. Jul-Sept 

Fountain 
Street 2020/21 

Banff and 
District 

Fountain Street Banff - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £5175 31/03/2020 Unavailable Q2. Jul-Sept 

Gallow Hill, 
Banff 2020/21 

Banff and 
District 

Gallow Hill, Banff Gallow Hill, 
Banff - Private Parties Work for Others  12/02/2020 Unavailable Q1. Apr-Jun 

Gallowhill 
Street Banff 2020/21 

Banff and 
District 

Gallowhill Street Banff Boyndie St 
to Academy Drive - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £3300 31/03/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Barbank Street - Network 
Improvements Network Improvements £15000 31/03/2020 Unavailable Q4. Jan-Mar 

Portsoy 2020/21 
Banff and 
District 

Portsoy Burnside Street - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £12150 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Cullen Street - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £7875 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Links Road - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £1980 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Marine Terrace - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £3465 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Park Crescent - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £10725 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Park Drive - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £5500 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Queen's Gate - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £6300 30/04/2020 Unavailable Q2. Jul-Sept 

Portsoy 2020/21 
Banff and 
District 

Portsoy Rose Lane - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £2354 30/04/2020 Unavailable Q2. Jul-Sept 
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U12LA 2020/21 
Banff and 
District 

U12LA Kirkton of Alvah to the 
B9121 at Bythstone - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £36000 01/03/2021 Unavailable Q4. Jan-Mar 

U36AL 2020/21 
Banff and 
District 

U36AL Newton of Culvie to C66L 
Junction - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £23100 30/04/2020 Unavailable Q2. Jul-Sept 

U40L 2020/21 
Banff and 
District 

U40L Mains of Kinnairdy to 
Longhaugh - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £33600 01/02/2021 Unavailable Q4. Jan-Mar 

U47L 2020/21 
Banff and 
District 

U47L Fordyce to Berryleys - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £62100 30/04/2020 Unavailable Q2. Jul-Sept 

U99L 2020/21 
Banff and 
District 

U99L U19L at Mains of 
Colleonard to C40L at South 
Colleonard - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £30000 02/11/2020 Unavailable Q3. Oct-Dec 

Walker 
Avenue/ 
Institution 
Terrace 2020/21 

Banff and 
District 

Walker Avenue/ Institution 
Terrace  Banff - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £11275 31/03/2020 Unavailable Q2. Jul-Sept 

Wood Street 2020/21 
Banff and 
District 

Wood Street Banff - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £3150 31/03/2020 Unavailable Q2. Jul-Sept 

 2020/21 Buchan 
Buchan Carriageway Patching - 
Reactive 

General Maintenance 
Works £171500 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Carriageway Patching - 
Routine 

General Maintenance 
Works £171500 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Drainage and Culverts 
Reactive Works 

General Maintenance 
Works £130000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Footway Patching - 
Planned 

General Maintenance 
Works £22000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Footway Patching - 
Reactive 

General Maintenance 
Works £22000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Ground Maintenance - 
Discretionary Budget 

General Maintenance 
Works £20000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Ground Maintenance - 
Routine 

General Maintenance 
Works £75000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan Buchan Gully Emptying 2020/21 
General Maintenance 
Works £100000 31/03/2020 Unavailable Q4. Jan-Mar 
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 2020/21 Buchan 
Buchan Incident Damage Costs 
2020/21 

General Maintenance 
Works £12000 31/03/2020 Unavailable Q4. Jan-Mar 

 2020/21 Buchan 
Buchan Other Maintenance - 
Roads 

General Maintenance 
Works £24000 31/03/2020 Unavailable Q4. Jan-Mar 

A950 2020/21 Buchan 
A950 C5B Junction  - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £21000 26/07/2020 Unavailable Q2. Jul-Sept 

A948 2020/21 
Central 
Buchan 

A948 Auchnagatt to Gibseat - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £28000 30/06/2020 Unavailable Q2. Jul-Sept 

A948 2020/21 
Central 
Buchan 

A948 Gibseat to Formartine 
Boundary - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £10000 29/03/2020 Unavailable Q1. Apr-Jun 

A948 2020/21 
Central 
Buchan 

A948 U114B (Shantlerhill Bend) - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £12500 29/03/2020 Unavailable Q1. Apr-Jun 

A948 2020/21 
Central 
Buchan 

A948 West Mains to Auchnagatt - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £18500 29/03/2020 Unavailable Q1. Apr-Jun 

A950 2020/21 
Central 
Buchan 

A950 B9030 to East of C5B - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £77000 31/05/2020 Unavailable Q1. Apr-Jun 

A952 2020/21 
Central 
Buchan 

A952 Mains of Auchleuchries, 
Toll of Birness - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £90000 12/07/2020 Unavailable Q2. Jul-Sept 

A952 2020/21 
Central 
Buchan 

A952 Mintlaw to Millbreck - 
Drainage Drainage £30000 13/09/2020 Unavailable Q3. Oct-Dec 

A952 2020/21 
Central 
Buchan 

A952 U25B to New Leeds  - 
Drainage Drainage £25000 13/09/2020 Unavailable Q3. Oct-Dec 

A981 2020/21 
Central 
Buchan 

A981 South Techmuiry to West 
Tarwathie - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £52500 30/06/2020 Unavailable Q2. Jul-Sept 

A981 2020/21 
Central 
Buchan 

A981 Weetingshill Bends - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £31000 30/06/2020 Unavailable Q2. Jul-Sept 

B9029 2020/21 
Central 
Buchan 

B9029 A981 at Artamford xrds to 
Maud - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £65000 30/06/2020 Unavailable Q2. Jul-Sept 

B9030 2020/21 
Central 
Buchan 

B9030 Stuartfield to Upper 
Crichie - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £65000 30/06/2020 Unavailable Q2. Jul-Sept 

B9093 2020/21 
Central 
Buchan 

B9093 A950 east for 1.3km - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £31175 30/03/2020 Unavailable Q1. Apr-Jun 
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B9093 2020/21 
Central 
Buchan 

B9093 Howford - East of Strichen 
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £100000 29/03/2020 Unavailable Q1. Apr-Jun 

C101B 2020/21 
Central 
Buchan 

C101B C97B to U101B - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £20000 30/06/2020 Unavailable Q2. Jul-Sept 

C125B 2020/21 
Central 
Buchan 

C125B C126B to B9170 - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £26000 01/04/2020 Unavailable Q1. Apr-Jun 

C2B 2020/21 
Central 
Buchan 

C2B Forrest of Deer, White Cow 
Woods - (STTS works) - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £4000 29/03/2020 Unavailable Q1. Apr-Jun 

C38B 2020/21 
Central 
Buchan 

C38B C39B to C70B - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £126000 31/05/2020 Unavailable Q1. Apr-Jun 

C39B 2020/21 
Central 
Buchan 

C39B HRA at bridge at Station Rd 
Longside to C5B - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £60000 31/05/2020 Unavailable Q1. Apr-Jun 

C43B 2020/21 
Central 
Buchan 

C43B A950 to U44B - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £41000 30/06/2020 Unavailable Q2. Jul-Sept 

C4B 2020/21 
Central 
Buchan 

C4B A952 to Fetterangus (South 
east from Fetterangus) - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £10500 31/05/2020 Unavailable Q1. Apr-Jun 

Mintlaw 2020/21 
Central 
Buchan 

Mintlaw Artlaw Cres/Bain Cres 
etc (Phase 3 of 5) - Structural 
Maintenance Structural Maintenance £20000 06/09/2020 Unavailable Q2. Jul-Sept 

Mintlaw 2020/21 
Central 
Buchan 

Mintlaw Brae Crescent - 
Structural Maintenance Structural Maintenance £4000 31/08/2020 Unavailable Q2. Jul-Sept 

Station Road 2020/21 
Central 
Buchan 

Station Road Station Road  - 
Work for Others Work for Others  16/03/2020 Unavailable Q1. Apr-Jun 

Strichen 2020/21 
Central 
Buchan 

Strichen Mormond Place (Phase 
2) - Street Lighting Street Lighting £35000 30/08/2020 Unavailable Q3. Oct-Dec 

U33B 2020/21 
Central 
Buchan 

U33B Kirkton, St Fergus to A90 - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £48000 31/05/2020 Unavailable Q1. Apr-Jun 

Various 
Streets St 
Fergus 2020/21 

Central 
Buchan 

Various Streets ST Fergus St 
Fergus - Bridges and Structures Work for Others £12000 19/02/2020 Unavailable Q4. Jan-Mar 

B977 2020/21 East Garioch 
B977 Womblehill to U102c 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £56250 13/05/2020 Unavailable Q1. Apr-Jun 
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B979 2020/21 East Garioch 
B979 C55c junction to Kinaldie 
Cottages - Surface Dressing 

Resurfacing and Surface 
Dressing £15020 13/05/2020 Unavailable Q1. Apr-Jun 

B979 2020/21 East Garioch 

B979 Station Road, Newmachar 
west to A947 junction - Surface 
Dressing 

Resurfacing and Surface 
Dressing £22080 13/05/2020 Unavailable Q1. Apr-Jun 

B993 2020/21 East Garioch 
B993 Moss-side junction to 
Green Heads - Surface Dressing 

Resurfacing and Surface 
Dressing £61100 13/05/2020 Unavailable Q1. Apr-Jun 

C62c 2020/21 East Garioch 
C62c B979 to C64c Disblair Road - 
Surface Dressing Works 

Resurfacing and Surface 
Dressing £34200 17/05/2020 Unavailable Q1. Apr-Jun 

C62c 2020/21 East Garioch 
C62c B993 Fawells to Blair 
Cottage - Surface Dressing Works 

Resurfacing and Surface 
Dressing  17/05/2020 Unavailable Q1. Apr-Jun 

Kintore 2020/21 East Garioch 
Kintore Allandale Gardens - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Kintore 2020/21 East Garioch 
Kintore East Park Road - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

U64c 2020/21 East Garioch 
U64c A947 junction to 
Gaucyhillock - Surface Dressing 

Resurfacing and Surface 
Dressing £26000 13/05/2020 Unavailable Q1. Apr-Jun 

Ellon 2020/21 
Ellon and 
District Ellon Bridge Street - Slurry seal Structural Maintenance £900.00 30/04/2020 Unavailable Q4. Jan-Mar 

Ellon 2020/21 
Ellon and 
District 

Ellon Knockothie Area Phase 1 - 
Slurry seal Structural Maintenance £17300.00 30/04/2020 Unavailable Q4. Jan-Mar 

Ellon 2020/21 
Ellon and 
District Ellon Market Street - Slurry Seal Structural Maintenance £3600.00 30/04/2020 Unavailable Q4. Jan-Mar 

Ellon 2020/21 
Ellon and 
District 

Ellon Snipe Street  - Street 
Lighting Street Lighting £24000 30/04/2020 Unavailable Q4. Jan-Mar 

Ellon 2020/21 
Ellon and 
District Ellon South Road - Slurry Seal Structural Maintenance £3840.00 30/04/2020 Unavailable Q4. Jan-Mar 

Ellon 2020/21 
Ellon and 
District 

Ellon Station Road - Bridge Street 
to Union Street - Slurry Seal Structural Maintenance £3600.00 30/04/2020 Unavailable Q4. Jan-Mar 

Newburgh 2020/21 
Ellon and 
District 

Newburgh Laverock Road - 
Footway reconstruction Structural Maintenance £18000.00 30/04/2020 Unavailable Q4. Jan-Mar 

Newburgh 2020/21 
Ellon and 
District 

Newburgh Laverock Road - Street 
Lighting Street Lighting £15000 30/04/2020 Unavailable Q4. Jan-Mar 

A92 2020/21 Formartine 
A92 Blackdog Ph 1 - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £293000 16/08/2020 Unavailable Q2. Jul-Sept 

A920 2020/21 Formartine 
A920 C76C to Drum of Wartle 
(Gullies) - Drainage Drainage £50000 18/10/2020 Unavailable Q3. Oct-Dec 
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A920 2020/21 Formartine 

A920 Corner at North Mains, 
Pitmedden - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £14000 30/06/2020 Unavailable Q2. Jul-Sept 

A920 2020/21 Formartine 

A920 Corner at North Mains, 
Pitmedden - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £19000 30/06/2020 Unavailable Q2. Jul-Sept 

A920 2020/21 Formartine 
A920 Oldmeldrum Bypass - 
Drainage Drainage £30000 04/10/2020 Unavailable Q3. Oct-Dec 

A920 2020/21 Formartine 
A920 Saphock to C77C - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £18000 30/06/2020 Unavailable Q2. Jul-Sept 

A947 2020/21 Formartine 
A947 Andrewsford to Layby - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £35000 30/04/2020 Unavailable Q2. Jul-Sept 

A947 2020/21 Formartine 

A947 C118S towards 
Andrewsford - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £21000 30/04/2020 Unavailable Q2. Jul-Sept 

A947 2020/21 Formartine 
A947 C50S to C118S - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £36000 02/08/2020 Unavailable Q2. Jul-Sept 

A947 2020/21 Formartine 
A947 Fyvie to Turriff Gullies - 
Drainage Drainage £45000 31/08/2020 Unavailable Q4. Jan-Mar 

A947 2020/21 Formartine 
A947 U17S to Ferniestripe - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £70000 03/05/2020 Unavailable Q2. Jul-Sept 

A948 2020/21 Formartine 
A948 A90 to A920, Ellon - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £40000 01/03/2021 Unavailable Q4. Jan-Mar 

A948 2020/21 Formartine 
A948 Ellon Bypass - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £75000 30/06/2020 Unavailable Q2. Jul-Sept 

A975 2020/21 Formartine 
A975 Rashiereive to Newburgh - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £48000 30/06/2020 Unavailable Q2. Jul-Sept 

All 2020/21 Formartine All  - General Maintenance Works 
General Maintenance 
Works £271000 31/03/2020 Unavailable Q4. Jan-Mar 

B9000 2020/21 Formartine 
B9000 Allathan to Logierieve - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £60000 19/07/2020 Unavailable Q2. Jul-Sept 

B9000 2020/21 Formartine 
B9000 Logierieve Culvert - 
Drainage Drainage £15000 16/11/2020 Unavailable Q3. Oct-Dec 

B9000 2020/21 Formartine 
B9000 Newburgh to A90 - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £46800 30/06/2020 Unavailable Q2. Jul-Sept 

B9000 2020/21 Formartine 
B9000 Newburgh to A90 - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £65000 30/06/2020 Unavailable Q2. Jul-Sept 
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B9001 2020/21 Formartine 

B9001 Forgue Road, Main Street 
to 30mph extents - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £19000 30/04/2020 Unavailable Q2. Jul-Sept 

B9005 2020/21 Formartine 
B9005 Main Street, Fyvie - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £10800 30/04/2020 Unavailable Q2. Jul-Sept 

B9005 2020/21 Formartine 
B9005 Tanglandford to Lovies - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £64800 30/04/2020 Unavailable Q2. Jul-Sept 

B9005 2020/21 Formartine 

B9005 Ythanbank - Ythan Bridge 
to junction - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £37000 02/08/2020 Unavailable Q2. Jul-Sept 

B9024 2020/21 Formartine 
B9024 Glendronach to U93L - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £68000 30/04/2020 Unavailable Q2. Jul-Sept 

B9027 2020/21 Formartine 
B9027 Millfield to New Byth - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £45000 27/09/2020 Unavailable Q3. Oct-Dec 

B9170 2020/21 Formartine 

B9170 B9005 Junction at 
Methlick Bridge                        - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £28000 02/08/2020 Unavailable Q2. Jul-Sept 

B9170 2020/21 Formartine B9170 Honeyneuk - Drainage Drainage £20000 20/09/2020 Unavailable Q3. Oct-Dec 

B9170 2020/21 Formartine 
B9170 Overton at Keithfield - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £60000 19/07/2020 Unavailable Q2. Jul-Sept 

B977 2020/21 Formartine 

B977 Foveran to Fountainbleu 
(Phase 1) - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £100000 02/08/2020 Unavailable Q2. Jul-Sept 

B977 2020/21 Formartine 

B977 Foveran to Fountainbleu 
(Phase 1) - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £100000 29/04/2020 Unavailable Q1. Apr-Jun 

B977 2020/21 Formartine B977 Muirton - Drainage Drainage £20000 02/11/2020 Unavailable Q3. Oct-Dec 

B977 2020/21 Formartine 
B977 Orrock Stables - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £520000 09/08/2020 Unavailable Q2. Jul-Sept 

B992 2020/21 Formartine B992 Templand Bridge - Drainage Drainage £15000 06/09/2020 Unavailable Q2. Jul-Sept 

B992 2020/21 Formartine 

B992 Thomastown to Auchterless 
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £42000 30/04/2020 Unavailable Q2. Jul-Sept 

B999 2020/21 Formartine 
B999 Denend Cottages - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £10000 30/06/2020 Unavailable Q2. Jul-Sept 
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B999 2020/21 Formartine 

B999 Tillycorthie to Auchloon 
Ph2 - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £50000 30/06/2020 Unavailable Q2. Jul-Sept 

B999 2020/21 Formartine 
B999 Yardbury to Tillyeve - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £60000 30/06/2020 Unavailable Q2. Jul-Sept 

Balmedie 2020/21 Formartine 
Balmedie Old Aberdeen Road 
Phase 1 - Slurry Seal Structural Maintenance £3500 31/03/2020 Unavailable Q4. Jan-Mar 

Balmedie 2020/21 Formartine 
Balmedie Old Aberdeen Road 
Phase I - Structural Maintenance Structural Maintenance £3500 04/10/2020 Unavailable Q3. Oct-Dec 

C109B 2020/21 Formartine 
C109B Inverebrie Cottage - 
Drainage Drainage £15000 04/01/2021 Unavailable Q4. Jan-Mar 

C16L 2020/21 Formartine 
C16L Auchinnina - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £46000 04/10/2020 Unavailable Q3. Oct-Dec 

C1B 2020/21 Formartine 
C1B A920 Esslemont to U189B - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £72000 30/06/2020 Unavailable Q2. Jul-Sept 

C21S 2020/21 Formartine C21S Balmellie Road - Drainage Drainage £15000 11/10/2020 Unavailable Q3. Oct-Dec 

C21S 2020/21 Formartine 
C21S Findon Corner - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £18000 20/09/2020 Unavailable Q2. Jul-Sept 

C21S 2020/21 Formartine 
C21S Main Street, Turriff - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £8400 30/04/2020 Unavailable Q2. Jul-Sept 

C22S 2020/21 Formartine 
C22S B9001 to Auldyoch - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £60000 04/10/2020 Unavailable Q3. Oct-Dec 

C22S 2020/21 Formartine C22S Bridgend - Drainage Drainage £15000 26/10/2020 Unavailable Q3. Oct-Dec 

C22S 2020/21 Formartine 
C22S Uppermill to Braefoot - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £36000 30/04/2020 Unavailable Q2. Jul-Sept 

C26S 2020/21 Formartine 
C26S Tifty to Fyvie - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £82000 30/04/2020 Unavailable Q2. Jul-Sept 

C2C 2020/21 Formartine 
C2C Cultercullen - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £11000 30/06/2020 Unavailable Q2. Jul-Sept 

C2C 2020/21 Formartine 
C2C Mill of Fiddes Cottage - 
Drainage Drainage £10000 16/11/2020 Unavailable Q3. Oct-Dec 

C34S 2020/21 Formartine 
C34S B9001 to U34S - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £41000 30/04/2020 Unavailable Q2. Jul-Sept 

C37C 2020/21 Formartine C37C Tulloford - Drainage Drainage £15000 30/11/2020 Unavailable Q3. Oct-Dec 

C38C 2020/21 Formartine 
C38C Earlsford - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £44000 26/07/2020 Unavailable Q2. Jul-Sept 
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C42B 2020/21 Formartine 
C42B Esslemont Cottage - 
Drainage Drainage £4000 04/01/2021 Unavailable Q4. Jan-Mar 

C45S 2020/21 Formartine 
C45S Milton of Smithy, Fyvie Ph 1 
- Drainage Drainage £25000 09/11/2020 Unavailable Q3. Oct-Dec 

C48S 2020/21 Formartine 

C48S U134S Gammons to 
Blackbog - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £53200 30/04/2020 Unavailable Q2. Jul-Sept 

C50S 2020/21 Formartine 
C50S Petty to U48S - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £48000 02/11/2020 Unavailable Q3. Oct-Dec 

C63L 2020/21 Formartine 
C63L U93L to U93AL - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £50000 01/02/2021 Unavailable Q4. Jan-Mar 

C76C 2020/21 Formartine 

C76C Lochter Fishery to Mill of 
Lumphart - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £30000 19/07/2020 Unavailable Q2. Jul-Sept 

C7C 2020/21 Formartine 
C7C Orchardtown to C2C - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £18000 19/07/2020 Unavailable Q2. Jul-Sept 

Capital 
Lighting 
Improvements 2020/21 Formartine 

Capital Lighting Improvements 
Formartine - Street Lighting Street Lighting £147420 30/04/2020 Unavailable Q4. Jan-Mar 

Formartine 2020/21 Formartine 
Formartine New Signs & Lines - 
Structural Maintenance Structural Maintenance £5000 03/05/2020 Unavailable Q4. Jan-Mar 

Formartine 2020/21 Formartine 

Formartine Pedestrian Crossings 
& Furniture - Structural 
Maintenance Structural Maintenance £2000 03/05/2020 Unavailable Q4. Jan-Mar 

Formartine 2020/21 Formartine 
Formartine Pedestrian Gaurd 
Rails - Structural Maintenance Structural Maintenance £4000 03/05/2020 Unavailable Q4. Jan-Mar 

Formartine 2020/21 Formartine 
Formartine Screed Markings - 
Structural Maintenance Structural Maintenance £22000 03/05/2020 Unavailable Q4. Jan-Mar 

Formartine 2020/21 Formartine 

Formartine Traffic signs, Bollards 
& Direction Signs - Structural 
Maintenance Structural Maintenance £8000 03/05/2020 Unavailable Q4. Jan-Mar 

Oldmeldrum 2020/21 Formartine 
Oldmeldrum Albert Road - 
Structural Maintenance Structural Maintenance £3000 04/10/2020 Unavailable Q3. Oct-Dec 

Oldmeldrum 2020/21 Formartine 
Oldmeldrum Kirkhill Drive - 
Structural Maintenance Structural Maintenance £1680 04/10/2020 Unavailable Q3. Oct-Dec 

Spray 
Markings 2020/21 Formartine 

Formartine Spray Markings - 
Structural Maintenance Structural Maintenance £20000.00 03/05/2020 Unavailable Q4. Jan-Mar 
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Spray Road 
Markings 2020/21 Formartine Spray Road Markings Structural Maintenance £20000 31/03/2020 Unavailable Q4. Jan-Mar 

Studs 2020/21 Formartine 
Formartine Studs - Structural 
Maintenance Structural Maintenance £10000 03/05/2020 Unavailable Q4. Jan-Mar 

U132S 2020/21 Formartine 

U132S B9024 to Turriff Golf Club 
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £65000 06/09/2020 Unavailable Q2. Jul-Sept 

U15S 2020/21 Formartine 

U15S Stanry Knowe Brae, 
Cuminestown - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £16000 30/04/2020 Unavailable Q2. Jul-Sept 

U26S 2020/21 Formartine 
U26S Peterwell Road, Fyvie - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £15000 30/04/2020 Unavailable Q2. Jul-Sept 

U34S 2020/21 Formartine 
U34S C34S to B992 - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £29400 30/04/2020 Unavailable Q2. Jul-Sept 

U3S 2020/21 Formartine 
U3S Brackens - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £9200 01/02/2021 Unavailable Q4. Jan-Mar 

U49S 2020/21 Formartine 
U49S  Folla Rule - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £14800 30/04/2020 Unavailable Q2. Jul-Sept 

U53S 2020/21 Formartine U53S Mill of Crichie - Drainage Drainage £15000 23/11/2020 Unavailable Q3. Oct-Dec 

U70C 2020/21 Formartine 
U70C Barradale Cottages - 
Drainage Drainage £15000 25/01/2021 Unavailable Q4. Jan-Mar 

U71C 2020/21 Formartine 
U71C Airyhillock - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £51000 30/06/2020 Unavailable Q2. Jul-Sept 

U72C 2020/21 Formartine 
U72C B9170 to Shadowside - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £21000 30/06/2020 Unavailable Q2. Jul-Sept 

U72C 2020/21 Formartine 
U72C B9170 to Shadowside - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £45000 19/07/2020 Unavailable Q2. Jul-Sept 

U80B 2020/21 Formartine U80B B9003 to U81B - Drainage Drainage £20000 04/01/2021 Unavailable Q4. Jan-Mar 

U83B 2020/21 Formartine U83B Waterton - Drainage Drainage £20000 04/01/2021 Unavailable Q4. Jan-Mar 

Udny Station 2020/21 Formartine 
Udny Station Chestnut Walk - 
Street Lighting Street Lighting £18000 07/12/2020 Unavailable Q3. Oct-Dec 

A981 2020/21 
Fraserburgh 
and District 

A981 Broadlands northwards to 
Broomhills - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £39875 31/03/2020 Unavailable Q2. Jul-Sept 

A981 2020/21 
Fraserburgh 
and District 

A981 Memsie Crossroads 
northwards  - Drainage Drainage £40000 01/02/2021 Unavailable Q4. Jan-Mar 
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B9033 2020/21 
Fraserburgh 
and District 

B9033 Cairnbulg Cemetary 
towards Fraserburgh - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £23100 31/03/2020 Unavailable Q2. Jul-Sept 

C11B 2020/21 
Fraserburgh 
and District 

C11B TRA90 to Sandhole - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £58500 31/03/2020 Unavailable Q2. Jul-Sept 

Cairnbulg 2020/21 
Fraserburgh 
and District 

Cairnbulg Shore Street - 
Structural Maintenance Structural Maintenance £13950 01/02/2021 Unavailable Q4. Jan-Mar 

Fraserburgh 2020/21 
Fraserburgh 
and District 

Fraserburgh A98 Watermill Road 
- Network Improvements Network Improvements £40000 31/08/2020 Unavailable Q2. Jul-Sept 

Fraserburgh 2020/21 
Fraserburgh 
and District 

Fraserburgh Argyll Road - 
Structural Maintenance Structural Maintenance £6440 02/08/2020 Unavailable Q2. Jul-Sept 

Fraserburgh 2020/21 
Fraserburgh 
and District 

Fraserburgh Arisaig Drive  - 
Structural Maintenance Structural Maintenance £8520 02/11/2020 Unavailable Q3. Oct-Dec 

Fraserburgh 2020/21 
Fraserburgh 
and District 

Fraserburgh Marconi Road - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £45000 01/03/2021 Unavailable Q4. Jan-Mar 

Fraserburgh 2020/21 
Fraserburgh 
and District 

Fraserburgh Mormond Avenue - 
Structural Maintenance Structural Maintenance £28500 04/01/2021 Unavailable Q4. Jan-Mar 

U11B 2020/21 
Fraserburgh 
and District 

U11B from B9032 at Memsie to 
C11B at Mains of Forrest - 
Network Improvements Network Improvements £25000 01/03/2021 Unavailable Q4. Jan-Mar 

 2020/21 Garioch 
Drainage & Culverts - General 
Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 

Ground Maintenance 
(Discretionary) - General 
Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Ground Maintenance (Full Width 
Planned) - General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Ground Maintenance (Routine 
Verge) - General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Gully Emptying - General 
Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Incident Responses - General 
Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Other Maintenance - General 
Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Patching Carriageway (Planned) - 
General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 
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 2020/21 Garioch 
Patching Carriageway (Reactive) - 
General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Patching Footways (Planned) - 
General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Patching Footways (Reactive) - 
General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Roads Tree/Verge Maintenance 
(Reactive) - General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

 2020/21 Garioch 
Verge Maintenance (Reactive) - 
General Maintenance 

General Maintenance 
Works  Unavailable Unavailable Unknown 

B977 2020/21 Garioch 

B977 Leylodge Hydro Station to 
North Leylodge - Resurfacing 
Works 

Resurfacing and Surface 
Dressing £117000 08/10/2019 Unavailable Q3. Oct-Dec 

B993 2020/21 Garioch 

B993 C107c Junction to Marr 
Boundary - Surface Dressing 
Works 

Resurfacing and Surface 
Dressing  17/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area Garioch Area - 
Energy Reduction Measures Street Lighting £279000 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area Garioch Area - 
Traffic Works Structural Maintenance £11900 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area Garioch Area - 
Traffic Works Structural Maintenance £21300 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area Garioch Area - 
Traffic Works Structural Maintenance £25000 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area Garioch Area - 
Traffic Works Structural Maintenance £9800 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area North Garioch - 
Sign Replacement Structural Maintenance £18000 13/05/2020 Unavailable Q1. Apr-Jun 

Garioch Area 2020/21 Garioch 
Garioch Area South Garioch - 
Sign Replacement Structural Maintenance £18000 13/05/2020 Unavailable Q1. Apr-Jun 

Westhill 2020/21 Garioch 
Westhill Lawsondale Area (Phase 
4) - Column/ Cable Replacements Street Lighting £95000 13/05/2020 Unavailable Q1. Apr-Jun 

C69c 2020/21 
Inverurie and 
District 

C69c Oldmeldrum Road to 
Hillbrae junction - Surface 
Dressing 

Resurfacing and Surface 
Dressing £22599 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Bainzie Road Area - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 
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Inverurie 2020/21 
Inverurie and 
District 

Inverurie Bainzie Road Area - 
Footway Works Structural Maintenance £28000 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Blackhall Road 
Roundabout - Resurfacing 

Resurfacing and Surface 
Dressing £71840 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Burghmuir Drive from 
Morrison's Roundabout to 
Inverurie Gateway - Surface 
Dressing 

Resurfacing and Surface 
Dressing £38775 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Garioch Road - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Glebe Road / St 
Andrew's - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Kellands Road - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Middleton Way - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Middleton Way - 
Footway Works Structural Maintenance £2200 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Mini roundabout St 
James's Place - Resurfacing 
Works 

Resurfacing and Surface 
Dressing  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Nether Blackhall - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Selbie Drive / Selbie 
Place - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie St James's Place (south 
side from Don Bridge to Riverside 
Place) - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie St James's Place (south 
side from Don Bridge to Riverside 
Place) - Footway Works Structural Maintenance £2800 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie St James's Place 
Roundabout - Resurfacing 

Resurfacing and Surface 
Dressing £22800 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Stonefield Drive - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Victoria Street - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 
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Inverurie 2020/21 
Inverurie and 
District 

Inverurie Westfield Road - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Inverurie 2020/21 
Inverurie and 
District 

Inverurie Whiteley Well Drive / 
Gordon Road / Gordon Gardens / 
Bydand Gardens Area - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Port 
Elphinstone 2020/21 

Inverurie and 
District 

Port Elphinstone Crichie Circle - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Port 
Elphinstone 2020/21 

Inverurie and 
District 

Port Elphinstone Ladeside 
Gardens - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area  - Structural 
Maintenance Structural Maintenance £4000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £10000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £120000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £15000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £20000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £24000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £375000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £4000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £40000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £44000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £48000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £5000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £8000 31/03/2020 Unavailable Q4. Jan-Mar 
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All 2020/21 
Kincardine & 
Mearns 

All K&M Area - General 
Maintenance Works 

General Maintenance 
Works £92000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - Sign Works - 
Structural Maintenance Structural Maintenance £25000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - Traffic Works - 
Structural Maintenance Structural Maintenance £4000 31/03/2020 Unavailable Q4. Jan-Mar 

All 2020/21 
Kincardine & 
Mearns 

All K&M Area - Traffic Works - 
Structural Maintenance Structural Maintenance £45000 31/03/2020 Unavailable Q4. Jan-Mar 

C12K 2020/21 
Kincardine & 
Mearns 

D9 C12K Springfield Steading to 
Burnhead - Drainage Capital 
Improvements Drainage £15000 18/10/2020 Unavailable Q3. Oct-Dec 

 2020/21 Marr 11 - B974 Cairn O'Mount Work for Others £1200 06/01/2020 Unavailable Q2. Jul-Sept 

 B976 2020/21 Marr 
 D19 - B976 Cattle Grid to Bush 
Farm Drainage £15000 16/04/2020 Unavailable Q1. Apr-Jun 

10 Banchory 2020/21 Marr 03 - Banchory Eden Court Work for Others £120 02/03/2020 Unavailable Q1. Apr-Jun 

16 - Banchory 2020/21 Marr 06 - Banchory Leisure Centre Work for Others £400 03/02/2020 Unavailable Q1. Apr-Jun 

18 - A939 2020/21 Marr 07 - A939 Between A944 and A93 Work for Others £22500 02/12/2019 Unavailable Q2. Jul-Sept 

A920 2020/21 Marr F2 - A920 Huntly, Deveron Road Structural Maintenance £12000 16/04/2020 Unavailable Q1. Apr-Jun 

A920 2020/21 Marr 
R01 - A920 Jcn U131S to Wester 
Bodylair 

Resurfacing and Surface 
Dressing £88435 31/07/2020 Unavailable Q4. Jan-Mar 

A920 2020/21 Marr 
S05 - A920 Jcn A96T to 
Dunbennan 

Resurfacing and Surface 
Dressing £41126 13/04/2020 Unavailable Q4. Jan-Mar 

A920 2020/21 Marr 
S14 - A920 Jcn C116S Glass to Jcn 
U131S 

Resurfacing and Surface 
Dressing £32000 15/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr D12 - A93 Tillydrine Junction Drainage £15000 16/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr D13 - A93 Keiloch Drainage £8000 16/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr 
D14 - A93 Dinnet to Burn O'Vat 
Ph2 Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr F4 - A93 Banchory, Station Rd Structural Maintenance £9600 16/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr 
L1 - A93 Braemar, Main Road Ph1 
- Street Lighting £55000 16/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr R07 - A93 The Lebhall HFS 
Resurfacing and Surface 
Dressing £98000 13/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr 
S39 - A93 Toad Hall (incl 
Embankment Stabilisation) 

Resurfacing and Surface 
Dressing £60000 15/04/2020 Unavailable Q4. Jan-Mar 
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A93 2020/21 Marr S40 - A93 Burn O'Vat to Dinnet - 
Resurfacing and Surface 
Dressing £54000 15/04/2020 Unavailable Q4. Jan-Mar 

A93 2020/21 Marr S41 - A93 Banchory to Crathes 
Resurfacing and Surface 
Dressing £48000 15/04/2020 Unavailable Q4. Jan-Mar 

A939 2020/21 Marr D15 - A939 Stranlea to Torbeg Drainage £20000 16/04/2020 Unavailable Q4. Jan-Mar 

A939 2020/21 Marr S15 - A939 Luib to Corgarff Hall 
Resurfacing and Surface 
Dressing £30000 15/04/2020 Unavailable Q4. Jan-Mar 

A941 2020/21 Marr D05 - A941 Rhynie, Windyfield Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr D06 - A944 Alford, Main Street Drainage £25500 16/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr 
D07 - A944 Netherton, 
Whitehouse Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr 
F1 - A944 Alford, Aberdeen Road 
Ph1 Structural Maintenance £10400 16/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr S06 - A944 Baldyvin to Bents 
Resurfacing and Surface 
Dressing £45362 13/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr S07 - A944 Donlogie 
Resurfacing and Surface 
Dressing £43576 13/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr S08 - A944 Skellater to Garchory 
Resurfacing and Surface 
Dressing £59334 13/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr 
S09 - A944 Jcn U91M Heugh-
head to Jcn A97 Deskry 

Resurfacing and Surface 
Dressing £41911 13/04/2020 Unavailable Q4. Jan-Mar 

A944 2020/21 Marr 
S16 - A944 Whitehouse to Jcn 
C43M 

Resurfacing and Surface 
Dressing £42000 15/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr D01 - A97 Tin Hut, Northwards Drainage £18000 16/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr D02 - A97 Newnoth to Oldnoth Drainage £15000 16/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr D03 - A97 Goryhill Drainage £15000 16/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr D04 - A97 Bognie Drainage £7500 16/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr 
O1 - A97 Glenbogie Bridge - 
possible SI Scheme Structural Maintenance £46000 16/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr S01 - A97 Kirkney to Culdrain 
Resurfacing and Surface 
Dressing £25353 13/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr S02 - A97 Jcn A96T to Affleck 
Resurfacing and Surface 
Dressing £78936 13/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr S03 - A97 Collithie to Tin Hut 
Resurfacing and Surface 
Dressing £53154 13/04/2020 Unavailable Q4. Jan-Mar 
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A97 2020/21 Marr 
S04 - A97 Farmton to Bridge of 
Buchat 

Resurfacing and Surface 
Dressing £46670 13/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr 
S13 - A97 Milton of Noth to Jcn 
C71S Smithston 

Resurfacing and Surface 
Dressing £45000 15/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr S30 - A97  Dinnet towards Ordie 
Resurfacing and Surface 
Dressing £40950 15/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr S31 - A97 Ordie to Raebush 
Resurfacing and Surface 
Dressing £69563 15/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr 

S42 -  A97 Tillypronie to Logie 
Coldstone - Applied for STTF 
Funding 

Resurfacing and Surface 
Dressing £75000 15/04/2020 Unavailable Q4. Jan-Mar 

A97 2020/21 Marr 

S43 - A97 Tom Dubh to 
Tillypronie - Applied for STTF 
Funding 

Resurfacing and Surface 
Dressing £45000 15/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr D16 - A980 Torphins, Beltie Road Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr 
R08 - A980 Banchory, Raemoir 
Road at Tillybrake Road 

Resurfacing and Surface 
Dressing £62900 13/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr 
S10 - A980 Ravensrock to 
Kintocher 

Resurfacing and Surface 
Dressing £45603 13/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr S17 - A980 Ravensrock Ph2 
Resurfacing and Surface 
Dressing £39000 15/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr 
S44 - A980 B9119 to Ravensrock 
Ph2 

Resurfacing and Surface 
Dressing £37620 15/04/2020 Unavailable Q4. Jan-Mar 

A980 2020/21 Marr 
S54 - A980 Cluny Crichton to 
Raemoir 

Resurfacing and Surface 
Dressing £18875 15/04/2020 Unavailable Q4. Jan-Mar 

Aberdeen City 2020/21 Marr 04 Aberdeen City Work for Others £1000 02/03/2020 Unavailable Q1. Apr-Jun 

Aboyne 2020/21 Marr 08 - Aboyne Bridgeview Road Work for Others £4500 02/12/2019 Unavailable Q1. Apr-Jun 

B874 2020/21 Marr D17 - B874 Belts of Collonach Drainage £8000 16/04/2020 Unavailable Q4. Jan-Mar 

B9001 2020/21 Marr 
S18 - B9001 Forgue to 
Glendronach 

Resurfacing and Surface 
Dressing £30000 15/04/2020 Unavailable Q4. Jan-Mar 

B9002 2020/21 Marr 
D08 - B9002 Kennethmont, 
Rannes Hall to School Drainage £20000 16/04/2020 Unavailable Q4. Jan-Mar 

B9002 2020/21 Marr S11 - B9002 Norvite to Oldtown 
Resurfacing and Surface 
Dressing £62370 13/04/2020 Unavailable Q4. Jan-Mar 

B9022 2020/21 Marr 
S12 - B9022 Railway Bridge to Jcn 
C106S 

Resurfacing and Surface 
Dressing £37200 13/04/2020 Unavailable Q4. Jan-Mar 



Date Published – 29/05/2020 

B9119 2020/21 Marr 
D22 - B9119 Halley's Brae to 
Parkneuk Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

B9119 2020/21 Marr D23 - B9119 Burn O'Vat Ph2 Drainage £18000 16/04/2020 Unavailable Q4. Jan-Mar 

B9119 2020/21 Marr 
D24 - B9119 Burn o' Vat towards 
A93 Ph2 Drainage £30000 16/04/2020 Unavailable Q4. Jan-Mar 

B972 2020/21 Marr S45 - B972 Pass of Ballater Ph2 
Resurfacing and Surface 
Dressing £48400 15/04/2020 Unavailable Q4. Jan-Mar 

B974 2020/21 Marr 
S32 - B974 AA Box to Cottars 
Brae 

Resurfacing and Surface 
Dressing £95760 15/04/2020 Unavailable Q4. Jan-Mar 

B976 2020/21 Marr 
D18 - B976 East of Burnroot 
Sawmill Drainage £10000 16/04/2020 Unavailable Q4. Jan-Mar 

B976 2020/21 Marr 
D20 - B976 Birkhall to Bridge of 
Muick Drainage £12000 16/04/2020 Unavailable Q4. Jan-Mar 

B976 2020/21 Marr D21 - B976 Glascorrie Drainage £12000 16/04/2020 Unavailable Q4. Jan-Mar 

B976 2020/21 Marr 
S33 - B976 Dee Castle to 
Ballaterach 

Resurfacing and Surface 
Dressing £46800 15/04/2020 Unavailable Q4. Jan-Mar 

B976 2020/21 Marr 
S59 - B976 Strachan to Adendale 
- Surface Dressing 

Resurfacing and Surface 
Dressing £29340 21/05/2020 Unavailable Q1. Apr-Jun 

B976 2020/21 Marr 
S60 - B976 Lady's Bridge to 
Feughside Inn - Surface Dressing 

Resurfacing and Surface 
Dressing £32364 21/05/2020 Unavailable Q1. Apr-Jun 

B993 2020/21 Marr S46 - B993 Cockardie to Birley 
Resurfacing and Surface 
Dressing £48000 15/04/2020 Unavailable Q4. Jan-Mar 

Boundary 
Fences 2020/21 Marr Boundary Fences Marr 

General Maintenance 
Works £5000 31/03/2020 Unavailable Q4. Jan-Mar 

Braemar 2020/21 Marr 05 - Braemar Coach Car Park Work for Others £5000 30/09/2019 Unavailable Q3. Oct-Dec 

C100S 2020/21 Marr 
S22 - C100S Kinnoir Sawmill 
Northwards 

Resurfacing and Surface 
Dressing £60720 15/04/2020 Unavailable Q1. Apr-Jun 

C116C 2020/21 Marr 
S23 - C116C Pitfichie towards 
Blairdaff 

Resurfacing and Surface 
Dressing £40000 15/04/2020 Unavailable Q4. Jan-Mar 

C17M 2020/21 Marr 
S34 - C17M AA Box to 
Whitestone 

Resurfacing and Surface 
Dressing £85500 15/04/2020 Unavailable Q4. Jan-Mar 

C1K 2020/21 Marr 
R09 - C1K Banchory, Kinneskie Rd 
thru to HRA Tie-in on Bridge St 

Resurfacing and Surface 
Dressing £31500 13/04/2020 Unavailable Q4. Jan-Mar 

C29K 2020/21 Marr 
S35 - C29K Garrol HRA joint to 
Cammie Wood  - 

Resurfacing and Surface 
Dressing £18225 15/04/2020 Unavailable Q4. Jan-Mar 
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C29M 2020/21 Marr S48 - C29M Pitmurchie Road 
Resurfacing and Surface 
Dressing £52800 15/04/2020 Unavailable Q4. Jan-Mar 

C37M 2020/21 Marr 
S36 - C37M Tarland to Migvie 
Road 

Resurfacing and Surface 
Dressing £26213 15/04/2020 Unavailable Q4. Jan-Mar 

C37M 2020/21 Marr 
S49 - C37M Tarland to Migvie 
Road Ph4 

Resurfacing and Surface 
Dressing £71400 15/04/2020 Unavailable Q4. Jan-Mar 

C43M 2020/21 Marr S19 - C43M Glacks 
Resurfacing and Surface 
Dressing £60000 15/04/2020 Unavailable Q4. Jan-Mar 

C56M 2020/21 Marr 
S20 - C56M Suie Carpark to 
Denburn 

Resurfacing and Surface 
Dressing £75000 15/04/2020 Unavailable Q4. Jan-Mar 

C60M 2020/21 Marr 
R02 - C60M Cocks Neck to Milton 
of Cushnie 

Resurfacing and Surface 
Dressing £55000 13/04/2020 Unavailable Q4. Jan-Mar 

C62M 2020/21 Marr 
D09 - C62M Bogend Crossroads 
to Wester Fowlis Drainage £46000 16/04/2020 Unavailable Q4. Jan-Mar 

C67M 2020/21 Marr 
D10 - C67M Towie, Mill of Old 
Mains Drainage £15000 16/04/2020 Unavailable Q4. Jan-Mar 

C79S 2020/21 Marr S21 - C79S Mains of Gartly 
Resurfacing and Surface 
Dressing £52500 15/04/2020 Unavailable Q4. Jan-Mar 

C8M 2020/21 Marr D25 - C8M Glen Muick Drainage £25000 16/04/2020 Unavailable Q4. Jan-Mar 

C8M 2020/21 Marr S47 - C8M Glenmuick Ph3 
Resurfacing and Surface 
Dressing £49500 15/04/2020 Unavailable Q4. Jan-Mar 

Drainage & 
Culverts 2020/21 Marr Drainage & Culverts Marr 

General Maintenance 
Works £141000 31/03/2020 Unavailable Q4. Jan-Mar 

Ground 
Maintenance 
(Discretionary) 2020/21 Marr 

Ground Maintenance 
(Discretionary) Marr 

General Maintenance 
Works £25000 31/03/2020 Unavailable Q4. Jan-Mar 

Ground 
Maintenance 
(Routine) 2020/21 Marr 

Ground Maintenance (Routine) 
Marr 

General Maintenance 
Works £100000 31/03/2020 Unavailable Q4. Jan-Mar 

Gully 
Emptying 2020/21 Marr Gully Emptying Marr 

General Maintenance 
Works £110000 31/03/2020 Unavailable Q4. Jan-Mar 

Hirn 2020/21 Marr 01 Hirn  - Wood & Wool Work for Others £325 03/02/2020 04/02/2020 Q4. Jan-Mar 

Huntly 2020/21 Marr 
01 - Huntly Nelson Street Car 
Park Work for Others £750 03/02/2020 Unavailable Q1. Apr-Jun 

Huntly 2020/21 Marr 03 - Huntly George V Avenue Work for Others £600 03/02/2020 Unavailable Q1. Apr-Jun 

Huntly 2020/21 Marr 04 - Huntly The Square Work for Others £5000 06/01/2020 Unavailable Q1. Apr-Jun 
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Incident 
Response 2020/21 Marr Incident Response Marr 

General Maintenance 
Works £25000 31/03/2020 Unavailable Q4. Jan-Mar 

Lighting 
Electricity 2020/21 Marr Lighting Electricity Marr Street Lighting £217000 31/03/2020 Unavailable Q4. Jan-Mar 

Lighting 
Maintenance 2020/21 Marr Lighting Maintenance Marr Street Lighting £39000 31/03/2020 Unavailable Q4. Jan-Mar 

Marr North 2020/21 Marr S55 - Marr North - SD Lining 
Resurfacing and Surface 
Dressing  15/04/2020 Unavailable Q4. Jan-Mar 

Marr North 2020/21 Marr S56 - Marr North - SD Road Studs 
Resurfacing and Surface 
Dressing  15/04/2020 Unavailable Q4. Jan-Mar 

Marr South 2020/21 Marr S57 - Marr South - SD Lining 
Resurfacing and Surface 
Dressing  15/04/2020 Unavailable Q4. Jan-Mar 

Marr South 2020/21 Marr S58 - Marr South - SD Road Studs 
Resurfacing and Surface 
Dressing  15/04/2020 Unavailable Q4. Jan-Mar 

Other 
Maintenance 2020/21 Marr Other Maintenance Marr 

General Maintenance 
Works £40000 31/03/2020 Unavailable Q4. Jan-Mar 

Patching 
Carriageways 2020/21 Marr Patching Carriageways Marr 

General Maintenance 
Works £524000 31/03/2020 Unavailable Q4. Jan-Mar 

Patching 
Footways 2020/21 Marr Patching Footways Marr 

General Maintenance 
Works £15000 31/03/2020 Unavailable Q4. Jan-Mar 

Safety Fences 2020/21 Marr Safety Fences Marr 
General Maintenance 
Works £30000 31/03/2020 Unavailable Q4. Jan-Mar 

Torphins 2020/21 Marr 09 - Torphins St Marnons Work for Others £38000 06/01/2020 Unavailable Q2. Jul-Sept 

Traffic Works 2020/21 Marr Traffic Works Marr Structural Maintenance £79000 31/03/2020 Unavailable Q4. Jan-Mar 

Tullich 2020/21 Marr 12- Tullich Cemetery Work for Others £416 03/02/2020 Unavailable Q1. Apr-Jun 

U112S 2020/21 Marr S27 - U112S Shenwall 
Resurfacing and Surface 
Dressing £37500 15/04/2020 Unavailable Q4. Jan-Mar 

U114S 2020/21 Marr 

R05 - U114S Huntly, Church 
Street from Settrington St. to 
Upper Kirkgate 

Resurfacing and Surface 
Dressing £33600 13/04/2020 Unavailable Q4. Jan-Mar 

U139K 2020/21 Marr 
F5 - U139K Banchory, Upper 
Arbeadie Road Structural Maintenance £8000 16/04/2020 Unavailable Q4. Jan-Mar 

U139K 2020/21 Marr 
F6 - U139K Banchory, Hillview 
Road Ph2 Structural Maintenance £8000 16/04/2020 Unavailable Q4. Jan-Mar 

U155M 2020/21 Marr 

R06 - U155M Alford, Balfour 
Road, Jcn Donside Road to 
Hamewith  Court 

Resurfacing and Surface 
Dressing £34160 13/04/2020 Unavailable Q4. Jan-Mar 
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U165M 2020/21 Marr S53 - U165M Ballaterach Road 
Resurfacing and Surface 
Dressing £17816 15/04/2020 Unavailable Q4. Jan-Mar 

U168M 2020/21 Marr 
R10 - U168M Ballater, Church 
Square 

Resurfacing and Surface 
Dressing £30600 13/04/2020 Unavailable Q4. Jan-Mar 

U168M 2020/21 Marr 
R11 - U168M Ballater, Station 
Square 

Resurfacing and Surface 
Dressing £11900 13/04/2020 Unavailable Q4. Jan-Mar 

U215C 2020/21 Marr 
F3 - U215C Monymusk, St 
Andrews / The Square Structural Maintenance £10000 16/04/2020 Unavailable Q4. Jan-Mar 

U22M 2020/21 Marr 
R12 - U22M Torphins, 
Innermarkie Wynd 

Resurfacing and Surface 
Dressing £31680 13/04/2020 Unavailable Q4. Jan-Mar 

U31M 2020/21 Marr D26 - U31M Burnside Road Drainage £12000 16/04/2020 Unavailable Q4. Jan-Mar 

U31M 2020/21 Marr S51 - U31M Burnside Road - 
Resurfacing and Surface 
Dressing £54496 15/04/2020 Unavailable Q4. Jan-Mar 

U32M 2020/21 Marr 
S50 - U32M Wartle to Loanhead 
Ph3 

Resurfacing and Surface 
Dressing £50050 15/04/2020 Unavailable Q4. Jan-Mar 

U36M 2020/21 Marr 
S38 - U36M Half Davoch - 
Retread Seal 

Resurfacing and Surface 
Dressing £41800 15/04/2020 Unavailable Q4. Jan-Mar 

U38M 2020/21 Marr S52 - U38M Coynach Hill 
Resurfacing and Surface 
Dressing £32095 15/04/2020 Unavailable Q1. Apr-Jun 

U49M 2020/21 Marr 
S24 - U49M Farmton towards 
Torries 

Resurfacing and Surface 
Dressing £35000 15/04/2020 Unavailable Q4. Jan-Mar 

U50K 2020/21 Marr 
S37 - U50K Harestone to Coy 
Crossroads 

Resurfacing and Surface 
Dressing £17573 15/04/2020 Unavailable Q4. Jan-Mar 

U53M 2020/21 Marr S25 - U53M Muckleton Ph2 
Resurfacing and Surface 
Dressing £42000 15/04/2020 Unavailable Q4. Jan-Mar 

U78S 2020/21 Marr S28 - U78S Pirriesmill Ph2 
Resurfacing and Surface 
Dressing £44250 15/04/2020 Unavailable Q4. Jan-Mar 

U82S 2020/21 Marr 
S26 - U82S Thomastown to 
Adamston 

Resurfacing and Surface 
Dressing £35000 15/04/2020 Unavailable Q4. Jan-Mar 

U83M 2020/21 Marr 
S29 - U83M Gealcharn to 
Baltimore 

Resurfacing and Surface 
Dressing £44000 15/04/2020 Unavailable Q4. Jan-Mar 

U84M 2020/21 Marr R03 - U84M Rinmore 
Resurfacing and Surface 
Dressing £26250 13/04/2020 Unavailable Q4. Jan-Mar 

U93M 2020/21 Marr D11 - U93M Ardgeith Drainage £18000 16/04/2020 Unavailable Q4. Jan-Mar 

U93M 2020/21 Marr R04 - U93M Knocklea Ph2 
Resurfacing and Surface 
Dressing £42000 13/04/2020 Unavailable Q4. Jan-Mar 
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Various 2020/21 Marr 
10 - Zebra Crossings at Various 
Locations Work for Others £4500 06/01/2020 Unavailable Q1. Apr-Jun 

Various 2020/21 Marr Sign Replacement Marr Structural Maintenance £42000 31/03/2020 Unavailable Q4. Jan-Mar 

Various 
Location 2020/21 Marr 02 - Various Location MN Work for Others £8000 03/02/2020 Unavailable Q1. Apr-Jun 

A937 2020/21 Mearns 

S1 A937 Dykelands Farm to 
Newton Farm - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £76500 03/05/2020 Unavailable Q2. Jul-Sept 

D11- 
Auchenblae 2020/21 Mearns 

D11- Auchenblae  C1K - The 
Waters Junction  - Drainage Drainage £70000 30/03/2020 Unavailable Q1. Apr-Jun 

F4 - 
Laurencekirk 2020/21 Mearns 

F4 - Laurencekirk  Reed Crescent 
- Blackiemuir Avenue to No 5 
Reed Crescent - Both Sides  - 
Structural Maintenance Structural Maintenance £21700 31/03/2020 Unavailable Q1. Apr-Jun 

Inverbervie 2020/21 Mearns 

F1 - Inverbervie Montrose Road - 
Aberdour Place to Victoria 
Terrace - Footway Works Structural Maintenance £1750 06/09/2020 Unavailable Q2. Jul-Sept 

Inverbervie 2020/21 Mearns 

F2 - Inverbervie Montrose Road - 
Fairfield Road to Brighead - 
Footway Works Structural Maintenance £2450 06/09/2020 Unavailable Q2. Jul-Sept 

Inverbervie 2020/21 Mearns 
F3 - Inverbervie Townhead (both 
sides) - Footway Works Structural Maintenance £7350 06/09/2020 Unavailable Q2. Jul-Sept 

R1 - C2K 2020/21 Mearns 
R1 - C2K C2K/U103L Junction - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £28000 30/04/2020 Unavailable Q2. Jul-Sept 

R2 - C7K 2020/21 Mearns 
R2 - C7K Junction with U113K  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £10000.00 30/04/2020 Unavailable Q2. Jul-Sept 

R3 - C14K 2020/21 Mearns 
R3 - C14K Dendoldrum Farm - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £14400.00 30/04/2020 Unavailable Q2. Jul-Sept 

R4 - C19K 2020/21 Mearns 

R4 - C19K Drumlithie - Station 
Rd/Glenbervue Rd - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £112500 30/04/2020 Unavailable Q2. Jul-Sept 

R5 C1K 2020/21 Mearns D7 C1K  Elfhill - Drainage Drainage £20000 11/10/2020 Unavailable Q3. Oct-Dec 

R6 - 
Auchenblae 2020/21 Mearns 

R6 - Auchenblae  Mackenzie 
Avenue / High Street Junction  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £9000 29/03/2020 Unavailable Q1. Apr-Jun 
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R7 - 
Auchenblae 2020/21 Mearns 

R7 - Auchenblae  U96K / 
Monboddo Street Junction  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £21600 29/03/2020 Unavailable Q1. Apr-Jun 

S17 - U124K 2020/21 Mearns 

S17 - U124K  St Cyrus East 
Bowstrips Caravan Park to 
Greystones - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £14850 30/03/2020 Unavailable Q1. Apr-Jun 

S2 - A937 2020/21 Mearns 

S2 - A937 Smallbank crossoads to 
north Marykirk - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £38250 30/03/2020 Unavailable Q1. Apr-Jun 

S5 - B967 2020/21 Mearns 

S5 - B967 Pitcarles Cottage to 
Parkneuk - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £81600 29/03/2020 Unavailable Q1. Apr-Jun 

S5 - U151K 2020/21 Mearns 

R5 - U151K  Quithel C1K to 
Fetteresso Forest  - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £57000 14/06/2020 Unavailable Q4. Jan-Mar 

S6 - B967 2020/21 Mearns 

S6 - B967 Pitcarry Farm to 
Denhead  - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £95625 29/03/2020 Unavailable Q1. Apr-Jun 

S7 - B974 2020/21 Mearns 

S7 - B974 Sauchieburn to C6K 
Junction  - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £188700 30/03/2020 Unavailable Q1. Apr-Jun 

S8 - C10K 2020/21 Mearns 

S8 - C10K Lochside Kennels 
Juntion to U101K Junction west 
of Hospital Shields Cottages - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £149600 30/03/2020 Unavailable Q1. Apr-Jun 

Oldmeldrum 2020/21 
Mid-
Formartine 

Oldmeldrum Albert Road - Slurry 
Seal Structural Maintenance £3000.00 30/04/2020 Unavailable Q4. Jan-Mar 

Oldmeldrum 2020/21 
Mid-
Formartine 

Oldmeldrum Kirkhill Drive - Slurry 
Seal Structural Maintenance £1680 30/04/2020 Unavailable Q4. Jan-Mar 

Udny Station 2020/21 
Mid-
Formartine 

Udny Station Chestnut Walk - 
Street Lighting Street Lighting £18000 30/04/2020 Unavailable Q4. Jan-Mar 

D10 - U144K 2020/21 
North 
Kincardine 

D10 - U144K A92 to Auchlee  - 
Drainage Drainage £32000 02/03/2020 Unavailable Q1. Apr-Jun 

D5 - B9077 2020/21 
North 
Kincardine 

D5 - B9077 A90 AWPR Flyover 
eastwards - Drainage Drainage £25000 31/03/2020 Unavailable Q1. Apr-Jun 
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D6 - B9077 2020/21 
North 
Kincardine 

D6 - B9077 C30K Junctions  - 
Drainage Drainage £25000 26/10/2020 Unavailable Q3. Oct-Dec 

F5 - 
Portlethen 2020/21 

North 
Kincardine 

F5 - Portlethen Muirend Road - 
A90 Roundabout Junction to 
Asda/Retail Park Junction - 
Structural Maintenance Structural Maintenance £2010 31/03/2020 Unavailable Q1. Apr-Jun 

F6 - 
Portlethen 2020/21 

North 
Kincardine 

F6 - Portlethen Muirend Road - 
Cookston Road to Asda/Retail 
Park Junction - Structural 
Maintenance Structural Maintenance £2010 31/03/2020 Unavailable Q1. Apr-Jun 

L1 - 
Portlethen 2020/21 

North 
Kincardine 

L1 - Portlethen Bruntland Road 
(North) - Street Lighting Street Lighting £46000 31/03/2020 Unavailable Q1. Apr-Jun 

S12 - U59K 2020/21 
North 
Kincardine 

S12 - U59K Bishopston Farm - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £13500 07/06/2020 Unavailable Q2. Jul-Sept 

S13 - U66K 2020/21 
North 
Kincardine 

S13 - U66K C13K to C5K - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £32400 07/06/2020 Unavailable Q2. Jul-Sept 

S14 - U88K 2020/21 
North 
Kincardine 

S14 - U88K B979 to C12K - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £41400 07/06/2020 Unavailable Q2. Jul-Sept 

S18 - U167K 2020/21 
North 
Kincardine 

S18 - U167K  A92 to U88K 
(Cantlayhills)  - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £40950 07/06/2020 Unavailable Q2. Jul-Sept 

S19 - U174K 2020/21 
North 
Kincardine 

S19 - U174K  C12K to C25K  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £22850 07/06/2020 Unavailable Q2. Jul-Sept 

S3 - B9077 2020/21 
North 
Kincardine 

S3 - B9077 Blairs westwards to 
Netherlands - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £45050 30/03/2020 Unavailable Q1. Apr-Jun 

S9 - C25K 2020/21 
North 
Kincardine 

S9 - C25K A92 until A90 - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £39600 07/06/2020 Unavailable Q2. Jul-Sept 

SP1 - C7K 2020/21 
North 
Kincardine 

SP1 - C7K Sootywells to Blue 
House - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £20000 16/08/2020 Unavailable Q4. Jan-Mar 

SP2 - C21K 2020/21 
North 
Kincardine 

SP2 - C21K Quarry to U78K - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £50000 16/08/2020 Unavailable Q4. Jan-Mar 

SP4 - U58K 2020/21 
North 
Kincardine 

SP4 - U58K Duffshill - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £44000 12/07/2020 Unavailable Q4. Jan-Mar 

SP7 - 
Newtonhill 2020/21 

North 
Kincardine 

SP7 - Newtonhill  C24K 
Pedestrian Crossing and Mini 

Resurfacing and Surface 
Dressing £17000 30/03/2020 Unavailable Q1. Apr-Jun 
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Roundabout at Tesco  - 
Resurfacing and Surface Dressing 

SP8 - 
Newtonhill 2020/21 

North 
Kincardine 

SP8 - Newtonhill  Newtonhill 
Road approaches to Zebra 
Crossing  - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £8000 30/03/2020 Unavailable Q1. Apr-Jun 

A952 2020/21 

Peterhead 
and North 
Rattray 

A952 A90T Cortes to Nether 
Cortes - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £41000 31/05/2020 Unavailable Q1. Apr-Jun 

A952 2020/21 

Peterhead 
and North 
Rattray 

A952 Formartine & Buchan Way 
(south of Cortes junction) - 
Drainage Drainage £20000 13/09/2020 Unavailable Q3. Oct-Dec 

A982 2020/21 

Peterhead 
and North 
Rattray 

A982 North Road, Peterhead - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £81000 31/05/2020 Unavailable Q1. Apr-Jun 

A982 2020/21 

Peterhead 
and North 
Rattray 

A982 North Road, Peterhead 
(Footpath embankment) - 
Structural Maintenance Structural Maintenance £5000 16/08/2020 Unavailable Q2. Jul-Sept 

A982 2020/21 

Peterhead 
and North 
Rattray 

A982 Queens St / St Peter St Jcn 
PHD - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £22000 02/08/2020 Unavailable Q2. Jul-Sept 

B9033 2020/21 

Peterhead 
and North 
Rattray 

B9033 South of U24B to North of 
U19B - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £80000 31/05/2020 Unavailable Q1. Apr-Jun 

C38B 2020/21 

Peterhead 
and North 
Rattray 

C38B Windmill Road, Peterhead - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £49000 31/05/2020 Unavailable Q1. Apr-Jun 

C5B 2020/21 

Peterhead 
and North 
Rattray 

C5B Ednie Farm westwards  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £5000 31/05/2020 Unavailable Q1. Apr-Jun 

Church 
Avenue 
Crimond 2020/21 

Peterhead 
and North 
Rattray Church ave Crimond SLurry Seal Structural Maintenance £1700 19/08/2019 25/08/2019 Q2. Jul-Sept 

Crimond 2020/21 
PHD North 
and Rattray 

Crimond Logie Road, Church Ave 
& Keith Gardens - Structural 
Maintenance Structural Maintenance £7000 31/08/2020 Unavailable Q2. Jul-Sept 



Date Published – 29/05/2020 

D1 - A92 2020/21 

Stonehaven 
and Lower 
Deeside 

D1 - A92 Dual Carriageway at 
A957 Glasslaw Junction - 
Drainage Drainage £50000 31/03/2020 Unavailable Q1. Apr-Jun 

D2 - A957 2020/21 

Stonehaven 
and Lower 
Deeside D2 - A957 Rickarton - Drainage Drainage £30000 31/03/2020 Unavailable Q1. Apr-Jun 

D3 - A957 2020/21 

Stonehaven 
and Lower 
Deeside 

D3 - A957 Glaslaw - South of 
Braehead Crescent - Drainage Drainage £10000 31/03/2020 Unavailable Q1. Apr-Jun 

D4 - A957 2020/21 

Stonehaven 
and Lower 
Deeside 

D4 - A957 Blackburn Bridge - 
Drainage Drainage £30000 31/03/2020 Unavailable Q1. Apr-Jun 

D8 - C5K 2020/21 

Stonehaven 
and Lower 
Deeside 

D8 - C5K  Durris Cottage to C32K 
Junction  - Drainage Drainage £30000 30/03/2020 Unavailable Q1. Apr-Jun 

F10 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F10 - Stonehaven Gurney Street 
(west side) - Bath Street to Mary 
Street - Structural Maintenance Structural Maintenance £1440 31/03/2020 Unavailable Q1. Apr-Jun 

F11 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F11 - Stonehaven Bath Street 
(both sides) - Slug Road to Ann 
Street - Structural Maintenance Structural Maintenance £4740 31/03/2020 Unavailable Q1. Apr-Jun 

F12 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F12 - Stonehaven Robert Street 
(west side) - Duke Street to Mary 
Street - Structural Maintenance Structural Maintenance £750 31/03/2020 Unavailable Q1. Apr-Jun 

F13 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F13 - Stonehaven Cowgate - 
Kings Street to Kingsgate 
(westside) - Structural 
Maintenance Structural Maintenance £390 31/03/2020 Unavailable Q1. Apr-Jun 

F15- 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F15- Stonehaven  King Street 
(South Side) - Cowgate to No 25 - 
Structural Maintenance Structural Maintenance £390 31/03/2020 Unavailable Q1. Apr-Jun 

F16 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F16 - Stonehaven  Evan Street - 
Queens Road to Arduthie Road 
(South Side) - Structural 
Maintenance Structural Maintenance £750 31/03/2020 Unavailable Q1. Apr-Jun 
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F17 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F17 - Stonehaven  St Bridget 
Crescent - Full Length (Both 
Sides) - Structural Maintenance Structural Maintenance £3000 31/03/2020 Unavailable Q1. Apr-Jun 

F18 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F18 - Stonehaven  Hamewith 
Avenue - Full Length (Both Sides) 
- Structural Maintenance Structural Maintenance £2310 31/03/2020 Unavailable Q1. Apr-Jun 

F19 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F19 - Stonehaven  Riverside Drive 
- Hamewith Avenue to Hamewith 
Avenue North Side  - Structural 
Maintenance Structural Maintenance £1650 31/03/2020 Unavailable Q1. Apr-Jun 

F20 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F20 - Stonehaven  St Kierans 
Crescent  - Structural 
Maintenance Structural Maintenance £1230 31/03/2020 Unavailable Q1. Apr-Jun 

F21 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F21 - Stonehaven Holly Drive - No 
1 to No 22 Provost Barclay Drive 
(South Side) - Structural 
Maintenance Structural Maintenance £2460 31/03/2020 Unavailable Q1. Apr-Jun 

F7 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F7 - Stonehaven Bogwell Lane - 
Structural Maintenance Structural Maintenance £6070 31/03/2020 Unavailable Q1. Apr-Jun 

F8 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F8 - Stonehaven Gurney Street 
(east side) Duke Street to Hudson 
Street - Structural Maintenance Structural Maintenance £300.00 31/03/2020 Unavailable Q1. Apr-Jun 

L2 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

L2 - Stonehaven Mill O'Forest 
Lane - Cruden Terrace (at Fire 
Station) - Street Lighting Street Lighting £20000 31/03/2020 Unavailable Q1. Apr-Jun 

R8 - 
Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

R8 - Stonehaven Cowie, South of 
Beach Road at Front of Shops  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £40500 29/03/2020 Unavailable Q1. Apr-Jun 

S10 - C152c 2020/21 

Stonehaven 
and Lower 
Deeside 

S10 - C152c A93 Junction until 
Hirn Junction - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £77625 07/06/2020 Unavailable Q2. Jul-Sept 

S11 - U46K 2020/21 

Stonehaven 
and Lower 
Deeside 

S11 - U46K B9077 to Woodlands 
of Durris - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £27450 07/06/2020 Unavailable Q2. Jul-Sept 
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S15 - U89K 2020/21 

Stonehaven 
and Lower 
Deeside 

S15 - U89K  A92 to A90 
(Auquorthies) - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £28350 07/06/2020 Unavailable Q2. Jul-Sept 

S16 - U94K 2020/21 

Stonehaven 
and Lower 
Deeside 

S16 - U94K  B979 to Garrison Hill  
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £29250 07/06/2020 Unavailable Q2. Jul-Sept 

S4 - B9077 2020/21 

Stonehaven 
and Lower 
Deeside 

S4 - B9077 Kirkton of Durris to 
Nether Balfour Farm - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £46350 30/03/2020 Unavailable Q1. Apr-Jun 

SP3 - U47K 2020/21 

Stonehaven 
and Lower 
Deeside 

SP3 - U47K Inchloan - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £35100 16/08/2020 Unavailable Q4. Jan-Mar 

SP5 -U154C 2020/21 

Stonehaven 
and Lower 
Deeside 

SP5 -U154C Drumoak to C15K  - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £25000 23/08/2020 Unavailable Q4. Jan-Mar 

SP6 - U164K 2020/21 

Stonehaven 
and Lower 
Deeside 

SP6 - U164K U57K to  Strathgyle  
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £20000 30/03/2020 Unavailable Q1. Apr-Jun 

Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F14 - Stonehaven Wallace Wynd 
(East side) - Albert Lane to Love 
Lane - Footway Works Structural Maintenance £120 31/03/2020 Unavailable Q1. Apr-Jun 

Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F22 - Stonehaven Holly 
Drive/Provost Barclay Drive - No. 
2 to No. 24 (North side) - 
Footway Works Structural Maintenance £1410 31/03/2020 Unavailable Q1. Apr-Jun 

Stonehaven 2020/21 

Stonehaven 
and Lower 
Deeside 

F9 - Stonehaven Gurney Street 
(East side) - Bath Street to Duke 
Street - Footway Works Structural Maintenance £720.00 30/06/2019 Unavailable Q2. Jul-Sept 

W1 - U94K 2020/21 

Stonehaven 
and Lower 
Deeside 

W1 - U94K South of Union 
Cottage  - Structural 
Maintenance Structural Maintenance £6000.00 30/03/2020 Unavailable Q1. Apr-Jun 

A947 2020/21 Troup 

A947 From the C36L junction, 
southwards - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £39000 04/10/2020 Unavailable Q3. Oct-Dec 

A947 2020/21 Troup 

A947 Mosscroft to Burn of 
Montbletton - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £44000 31/03/2020 Unavailable Q2. Jul-Sept 
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A98 2020/21 Troup 
A98 Palmer Cove - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £159000 20/09/2020 Unavailable Q3. Oct-Dec 

A98 2020/21 Troup 

A98 Path from A98 to Old Gamrie 
Road Macduff - Network 
Improvements Network Improvements £42000 01/11/2020 Unavailable Q3. Oct-Dec 

B9027 2020/21 Troup 

B9027 Woods of Byth to New 
Byth Cemetery - Network 
Improvements Network Improvements £10000 31/03/2020 Unavailable Q4. Jan-Mar 

B9031 2020/21 Troup 

B9031 from A98 at Tarlair to 
B9123 at Dubford, Gardenstown 
- Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £31000 04/10/2020 Unavailable Q3. Oct-Dec 

B9031 2020/21 Troup 
B9031 Old Doctor's House 
towards Pennan 

Resurfacing and Surface 
Dressing £62700 31/03/2020 Unavailable Q2. Jul-Sept 

B9031 2020/21 Troup 

B9031 Through Sandhaven and 
Pitullie - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £50600 31/03/2020 Unavailable Q2. Jul-Sept 

C136B 2020/21 Troup 

C136B Boyndlie Crossroads to 
New Aberdour - Resurfacing and 
Surface Dressing 

Resurfacing and Surface 
Dressing £82225 30/04/2020 Unavailable Q2. Jul-Sept 

C37L 2020/21 Troup 

C37L Knowhead Farm to 
Bracoden School - Structural 
Maintenance Structural Maintenance £1350 02/08/2020 Unavailable Q2. Jul-Sept 

U103L 2020/21 Troup 

U103L Darshill to U102L junction 
at Hill of Melrose - Resurfacing 
and Surface Dressing 

Resurfacing and Surface 
Dressing £30000 30/04/2020 Unavailable Q2. Jul-Sept 

U145B 2020/21 Troup 

U145B Lochby Road, from B9032 
at Ardlaw to U114B at Peathill - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £53713 02/11/2020 Unavailable Q3. Oct-Dec 

B9032 2020/21 

Troup / 
Fraserburgh 
and District 

B9032 A98 at Mid Ardlaw to 
A981 at Memsie crossroads - 
Resurfacing and Surface Dressing 

Resurfacing and Surface 
Dressing £93776 31/03/2020 Unavailable Q2. Jul-Sept 

Rothienorman 2020/21 
Turriff and 
District 

Rothienorman Cormack Park 
Phase 1 - Slurry Seal Structural Maintenance £3660 30/04/2020 Unavailable Q4. Jan-Mar 

Turriff 2020/21 
Turriff and 
District 

Turriff Balmellie Street lanes 
Phase1 - Street Lighting Street Lighting £12000 30/04/2020 Unavailable Q4. Jan-Mar 
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Turriff 2020/21 
Turriff and 
District 

Turriff Balmellie Street Phase II - 
Footway Reconstruction Structural Maintenance £10000 30/04/2020 Unavailable Q4. Jan-Mar 

Turriff 2020/21 
Turriff and 
District Turriff Castlehill - Slurry Seal Structural Maintenance £1920 30/04/2020 Unavailable Q4. Jan-Mar 

A920 2020/21 West Garioch 

A920 Cairnhill junction at B992 
junction at Rothmaise Cottage - 
Surface Dressing 

Resurfacing and Surface 
Dressing £41890 13/05/2020 Unavailable Q1. Apr-Jun 

A920 2020/21 West Garioch 

A920 Collyhill to C83s junction at 
Tocher - Resurfacing and Surface 
Dressing 

Resurfacing and Surface 
Dressing £77158.00 31/03/2020 Unavailable Q2. Jul-Sept 

A920 2020/21 West Garioch 
A920 Collyhill to C83s junction at 
Tocher - Surface Dressing 

Resurfacing and Surface 
Dressing £77000 13/05/2020 Unavailable Q1. Apr-Jun 

A920 2020/21 West Garioch 

A920 Moirs Steel to Joint West of 
Collyhill Bridge - Resurfacing 
Works 

Resurfacing and Surface 
Dressing £0 02/03/2020 Unavailable Q1. Apr-Jun 

Auchleven 2020/21 West Garioch 
Auchleven B992 Alford Road - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Auchleven 2020/21 West Garioch 
Auchleven B992 Alford Road - 
Footway Works Structural Maintenance £4400 13/05/2020 Unavailable Q1. Apr-Jun 

B9001 2020/21 West Garioch 

B9001 Portstown Link Road to 
Formartine Boundary - Surface 
Dressing 

Resurfacing and Surface 
Dressing £97290 13/05/2020 Unavailable Q1. Apr-Jun 

B992 2020/21 West Garioch 

B992 B9002 junction to U63S 
Overhall junction - Surface 
Dressing 

Resurfacing and Surface 
Dressing  13/05/2020 Unavailable Q1. Apr-Jun 

B992 2020/21 West Garioch 

B992 B9002 junction to U63S 
Overhall junction - Surface 
Dressing 

Resurfacing and Surface 
Dressing £41953 13/05/2020 Unavailable Q1. Apr-Jun 

B992 2020/21 West Garioch 
B992 Strathalmond Cottage to 
A920 junction - Surface Dressing 

Resurfacing and Surface 
Dressing  13/05/2020 Unavailable Q1. Apr-Jun 

B992 2020/21 West Garioch 
B992 Strathalmond Cottage to 
A920 junction - Surface Dressing 

Resurfacing and Surface 
Dressing £78960 13/05/2020 Unavailable Q1. Apr-Jun 

B993 2020/21 West Garioch 

B993 Marr Boundary to High 
Street junction, Kemnay - Surface 
Dressing 

Resurfacing and Surface 
Dressing £62040 13/05/2020 Unavailable Q1. Apr-Jun 

B994 2020/21 West Garioch 
B994 B993 junction to U196c 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £49940 13/05/2020 Unavailable Q1. Apr-Jun 
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C116C 2020/21 West Garioch 

C116c U118c junction Burnhervie 
junction to Birchbank - Surface 
Dressing 

Resurfacing and Surface 
Dressing £21780 13/05/2020 Unavailable Q1. Apr-Jun 

C117c 2020/21 West Garioch 

C117c U118c junctionk to 
Westerton of Braco - Surface 
Dressing 

Resurfacing and Surface 
Dressing £35640 13/05/2020 Unavailable Q1. Apr-Jun 

C120c 2020/21 West Garioch 

C120c Chapel of Garioch 
Gateway to U120c junction - 
Reconstruction 

Resurfacing and Surface 
Dressing £14000 13/05/2020 Unavailable Q1. Apr-Jun 

C120c 2020/21 West Garioch 
C120c U120A junction to West 
Balquhain - Reconstruction 

Resurfacing and Surface 
Dressing £72000 13/05/2020 Unavailable Q1. Apr-Jun 

C62s 2020/21 West Garioch 
C62s  Auchleven to Leslie Airfield 
- Surface Dressing Works 

Resurfacing and Surface 
Dressing  17/05/2020 Unavailable Q1. Apr-Jun 

C62s 2020/21 West Garioch 
C62s Auchleven to Leslie - 
Surface Dressing 

Resurfacing and Surface 
Dressing £766845 13/05/2020 Unavailable Q1. Apr-Jun 

Insch 2020/21 West Garioch 

Insch Gordon 
Terrace/Commercial Road 
junction - Resurfacing 

Resurfacing and Surface 
Dressing £27360 13/05/2020 Unavailable Q1. Apr-Jun 

Insch 2020/21 West Garioch 
Insch Market Street - Resurfacing 
Works 

Resurfacing and Surface 
Dressing  Unavailable Unavailable Unknown 

Insch 2020/21 West Garioch 
Insch Victoria Street - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Insch 2020/21 West Garioch 
Insch Victoria Street - Footway 
Works Structural Maintenance £6500 13/05/2020 Unavailable Q1. Apr-Jun 

Kemnay 2020/21 West Garioch 
Kemnay Fraser Place / Burnett 
Road Area - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Kemnay 2020/21 West Garioch 
Kemnay Fraser Place/Burnett 
Road Area - Footway Works Structural Maintenance £17000 13/05/2020 Unavailable Q1. Apr-Jun 

Kemnay 2020/21 West Garioch 
Kemnay Victoria Terrace - 
Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Kemnay 2020/21 West Garioch 
Kemnay Victoria Terrace - 
Footway Works Structural Maintenance £10000 13/05/2020 Unavailable Q1. Apr-Jun 

A944 2020/21 
Westhill and 
District 

A944 Beechfield to Leggerdale - 
Surface Dressing 

Resurfacing and Surface 
Dressing £18480 13/05/2020 Unavailable Q1. Apr-Jun 

A944 2020/21 
Westhill and 
District 

A944 Broadstraik Roundabout to 
Wellgrove Road junction - 
Surface Dressing 

Resurfacing and Surface 
Dressing £83250 13/05/2020 Unavailable Q1. Apr-Jun 



Date Published – 29/05/2020 

A944 2020/21 
Westhill and 
District 

A944 East Burnseat to Dunecht 
Gateway - Surface Dressing 

Resurfacing and Surface 
Dressing £40700 13/05/2020 Unavailable Q1. Apr-Jun 

A944 2020/21 
Westhill and 
District 

A944 Little Ley to Millbank 
Gateway West - Surface Dressing 

Resurfacing and Surface 
Dressing £18480 13/05/2020 Unavailable Q1. Apr-Jun 

A944 2020/21 
Westhill and 
District 

A944 Marr Boundary to B993 
junction at Tillyfourie - Surface 
Dressing 

Resurfacing and Surface 
Dressing £20900 13/05/2020 Unavailable Q1. Apr-Jun 

A944 2020/21 
Westhill and 
District 

A944 Millbank Gateway East to 
Woodlands  - Surface Dressing 

Resurfacing and Surface 
Dressing £33840 13/05/2020 Unavailable Q1. Apr-Jun 

B9119 2020/21 
Westhill and 
District 

B9119 B977 junction eastwards 
towards South Monecht - Surface 
Dressing 

Resurfacing and Surface 
Dressing £16000 13/05/2020 Unavailable Q1. Apr-Jun 

B9119 2020/21 
Westhill and 
District 

B9119 U135c junction to B979 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £18000 13/05/2020 Unavailable Q1. Apr-Jun 

B9126 2020/21 
Westhill and 
District 

B9126 Greystones Mill to U102c 
Burnwood junction - Surface 
Dressing 

Resurfacing and Surface 
Dressing £75200 13/05/2020 Unavailable Q1. Apr-Jun 

B977 2020/21 
Westhill and 
District 

B977 U102c junction to A944 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £76500 13/05/2020 Unavailable Q1. Apr-Jun 

C107c 2020/21 
Westhill and 
District 

C107c Backhill of Glack to 
Greenburn - Surface Dressing 

Resurfacing and Surface 
Dressing £24750 13/05/2020 Unavailable Q1. Apr-Jun 

C108c 2020/21 
Westhill and 
District 

C108c A944 junction to Gight 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £17160 13/05/2020 Unavailable Q1. Apr-Jun 

C108c 2020/21 
Westhill and 
District 

C108c Gight junction to Main 
Street, Sauchen junction - 
Surface Dressing 

Resurfacing and Surface 
Dressing £15750 13/05/2020 Unavailable Q1. Apr-Jun 

C109c 2020/21 
Westhill and 
District 

C109c U110c Home Farm 
junction to A944 junction - 
Surface Dressing 

Resurfacing and Surface 
Dressing £58588 13/05/2020 Unavailable Q1. Apr-Jun 

Inverurie 2020/21 
Westhill and 
District 

Inverurie Souterford Drive - 
Footway Works Structural Maintenance £1200 13/05/2020 Unavailable Q1. Apr-Jun 

U91c 2020/21 
Westhill and 
District 

U91c B979 Junction to 
Sclattiebrae - Surface Dressing 
Works 

Resurfacing and Surface 
Dressing  17/05/2020 Unavailable Q1. Apr-Jun 

U91c 2020/21 
Westhill and 
District 

U91c Westhill Gateway to B979 
junction - Surface Dressing 

Resurfacing and Surface 
Dressing £38500 13/05/2020 Unavailable Q1. Apr-Jun 
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Westhill 2020/21 
Westhill and 
District 

Westhill Dunecht Road / Gardens 
- Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Fare Park Area Remote 
Footpaths - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Fare Park/Morven Area 
Remote Footpaths - Footway 
Works Structural Maintenance £3600 13/05/2020 Unavailable Q1. Apr-Jun 

Westhill 2020/21 
Westhill and 
District 

Westhill Keir Circle - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Keir Circle/Leddach 
Road/Leslie Crescent Area 
Remote Footpath - Footway 
Works Structural Maintenance £7200 13/05/2020 Unavailable Q1. Apr-Jun 

Westhill 2020/21 
Westhill and 
District 

Westhill Leddach / Keir Circle / 
Leslie Crescent Area Remote 
Footpaths - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Morven / Fare Park Area 
- Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Morven/Fare Park Area - 
Footway Works Structural Maintenance £3000 13/05/2020 Unavailable Q1. Apr-Jun 

Westhill 2020/21 
Westhill and 
District 

Westhill Straik Place - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Westhill Grange Remote 
Footpath - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Westhill Grange Remote 
Footpaths - Footway Works Structural Maintenance £800 13/05/2020 Unavailable Q1. Apr-Jun 

Westhill 2020/21 
Westhill and 
District 

Westhill Westhill Heights / Loch 
View / Cairnie View - Footway 
Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Westwood Area Remote 
Footpaths - Footway Works Structural Maintenance  Unavailable Unavailable Unknown 

Westhill 2020/21 
Westhill and 
District 

Westhill Westwood Area Remote 
Footpaths - Footway Works Structural Maintenance £9500 13/05/2020 Unavailable Q1. Apr-Jun 

 


