

Stonehaven Flood Protection Scheme Update March 2023

HOW ARE THE WORKS PROGRESSING?

Zone 1B – Between Bridgefield Bridge and the White Bridge



Since our last update in November 2022, we are pleased to report that there has been significant progress in the works carried out, as shown in the photographs above.

- Construction of the riverbed slab.
- Construction of the south wall.
- Installation of the White Bridge - concrete deck, piers and railings.

We have also continued to reinstate resident's gardens along Cameron Street.

Remaining works as we head towards completion.

- White Bridge – Steps, paving, stone cladding of piers. Pipework and drainage also to be finalised on Cameron Street side of the bridge.
- Stonemasons will continue to clad the reinforced concrete floodwall with granite stone.
- Garden Reinstatements on both Cameron Street and Arbuthnott Street
- Drainage installation at Arbuthnott Street gardens.
- Glass floodwall and parapets to be installed at Bridgefield Bridge
- Riverbed works.
- Finalising the Self-raising barrier.

WHAT ARE THE WEEKEND WORKING DATES?

Unless there is an emergency, we will be working on March 11-12th & 25-26th, April 8-9th & 22-23rd, May 6-7th, later dates TBC as we approach completion of the scheme.

Any project related questions please contact Email - Stonehaven.community@mclh.co.uk

Phone number (please leave message) – 07867 193124