

## Stonehaven Flood Protection Scheme Update January 2021

We are very grateful to be back fit and well in 2021. The Project Team hope you all enjoyed the festive break and are ready for the year ahead. This month's update is a combination of progress photos, current project activity, community engagement news and weekend working information. Each update is distribution to affected properties in each work zone and more widely as listed below:

### Aberdeenshire Council

- Invercarron Resource Centre
- Waste Services
- Roads Department
- Environmental Health
- Community Councillors

### Emergency Services

- Scottish Ambulance Service
- Stonehaven Fire Station
- Stonehaven Police
- HM Coastguard

### Other community groups

- Stonehaven Business Association
- The Bellman Online Community News
- Stonehaven Flood Action Group
- Stonehaven Chat Facebook Page

**4A Flood Walls  
and Beach Bridge abutment**



**Green Bridge, flow control and Flood Walls**



**1C/D Flood Walls**



**1C – Self Raising Flood Barriers,  
Dunnottar Path and Flood Gate 2**



**1E Flood Walls and Red Bridge**



**2G Glaslaw Burn Culvert and Walls**



## Stonehaven Flood Protection Scheme Update January 2021

### Planned works in January:

1. 4A North (between Beach Bridge and Bridgefield) - Reinstatement of Beach house and pump station M&E
2. 4A South (between Beach Bridge and Bridgefield) - Construction of flood wall and stonework
3. 1C North (between White Bridge and Carron Terrace) – Scour protection and finishing works
4. 1C South (between White Bridge and Carron Terrace – Abbeyfield soft landscaping weather permitting
5. 1D North (between Carron Terrace and Green Bridge) – Construction of green bridge access ramp, streetlighting and drainage. Utility diversions for Low Wood Road culvert.
6. 1E North (between Green and Red Bridge) - Garage construction, kerbing and streetlighting
7. 1E South (between Green and Red Bridge) - Construction of flood wall and stonework
8. 2G (Woodview Court/Glaslaw Burn) – Construction of flood walls upstream and commence 2G Scour protection

### Feedback and Considerate Constructors Scheme

We are delighted to be awarded our Certificate of Excellence for the project and highly commended in all sections with particular mention of the community engagement.

Thank you to the whole community for your continued support, feedback, involvement and vigilance especially over the last nine challenging months which were out with everyone's control.

One youngster who lives right next to the site has taken an early interest in construction work and in particular the plant used on the project.

His family were grateful to the team for their efforts in protecting the family home during the 2020 flooding.

Little Blair now has his own hi vis vest with his name on and the Project Community Liaison Officer provided him with his very own hat and "Good to Go" sticker. He was delighted and wears it when watching the men at work near his home.

Blair's parents said, "the wee man wants to join the team"

Santa brought a sit on excavator for him as he had been such a good boy.

A future construction worker in the making, wouldn't you agree!

### Working Weekend dates for the month

Importantly, this provides a full weekend off twice a month from construction activity protecting both the wellbeing of the workforce and demonstrating consideration to the community:

- Saturday 9<sup>th</sup> and 24<sup>th</sup> January 2021

Remember you can find general project information and updates via the project website including the fly over footage:

<https://www.aberdeenshire.gov.uk/environment/flooding/stonehaven-fps/>

Again, we thank you for your continued patience and co-operation whilst construction is underway. This is very much appreciated.



### Blair being presented with this hat

